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Golder Associates Inc. i

200 Union Boulevard, Suite 500 A

Lakewood, CO USA 80228 i = GOldg_‘l'
Telephone (303) 980-0540 'Associates

Fox (303) 985-2080

October 30, 1995 Our Ref.: 943-2848.102

US Environmental Protection Agency
Region VII

WSTM/SPFD/REML

726 Minnesota Avenue

Kansas City, Kansas 66101

Attention; even Kinse

RE: WEST LAKE LANDFILL OPERABLE UNIT 2 REMEDIAL
INVESTIGATION/FEASIBILITY STUDY TASK SEQUENCE FIGURE

Dear Mr. Kinser:

Pursuant to your October 6, 1995 draft "Approval of Work Plan" letter addressed to Mr.
Doug Borro of Laidlaw Waste Systems, Inc., attached is a task sequence figure for the
West Lake Landfill Operable Unit 2 RI/FS. The attachment supplements the schedule
included as Figure 6-1 in the Operable Unit 2 Remedial Investigation/Feasibility Study
Work Plan, West Lake Landfill, Bridgeton, Missouri.

I trust that this submittal meets your needs. If you have any questions, please contact the
undersigned at (314) 770-0194 or Mr. Borro. '

Sincerely,

GOLDER ASSOCIATES INC.

Ward E. Herst, CEM, CPHG
Operations Manager - St. Louis
Associate

cc: Doug Borro, Laidlaw Waste Systems, Inc.
Michael Hockley, Spencer Fane Britt and Browne
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AOC EFFECTIVE

—— TASK I:

SCOPING

WORK PLAN AND SITE HEALTH AND
SAFETY PLAN

—Preparation of Draft Work Plan and
Site Health and Safety Plan

—EPA Review of Draft Work Plan and
Site Heqlth and Safety Plan

—Preparation of Final Work Plan and
Site Health and Safety Plan

—EPA Approval of Final Work Plan
SAMPLING AND ANALYSIS PLAN

—Preparation of Draft Sampling and
Analysis Plan

—EPA Review of Draft Sampling and
Analysis Plan

—Preparation of Final Sampling and
Analysis Plan

—EPA Approval of Final Sampling and
Analysis Plan

-

TASK i

DEFINE SITE PHYSICAL AND
BIOLOGICAL CHARACTERISTICS

—Installation of 100— and 200-series
piezometers

—Instaliation of 300-series piezometers

—Preparation of Physical Characterization
Technical Memorandum

DEFINE SOURCE OF CONTAMINATION
—Installation of Leachate Risers
SAMPLING
—Groundwater
—Surface Water/Sediments
—Seeps
—Leachate
—Landfill Gas
WATER LEVEL MONITORING
SITE CHARACTERIZATION SUMMARY REPORT

—Preparation of Site Characterization
Summary Report

-EPA Approval of Site Characterization
Summary Report

RECEIPT OF EPA BASELINE RISK ASSESSMENT
REMEDIAL INVESTIGATION REPORT

~Preparation of Draft Remedial
Investigation Report

—EPA Review of Draft Remedial
Investigation Report

—Preparation of Final Remedial
investigation Report

TREATABILITY STUDIES TECHNICAL
MEMORANDUM

—Preparation of Treatability Studies

Technical Memorandum

—EPA Approval of Treatability Studies

Technical Memorandum

|

|

SCREENING OF REMEDIAL
ALTERNATIVES l

REMEDIAL ACTION OBJECTIVES
TECHNICAL MEMORANDUM

—Preparation of Draft Remedial
Action Objectives Technical
Memorandum

—EPA Review of Draoft Rem:edial
Action Objectives Technical
Memorandum

—Preparation of Final Remedial
Action Objectives Technical
Memorandum |

—EPA Approval of Final Remedial
Action Objectives Technical
Memorandum l

|
DEVELOPMENT AND SCREENING OF
REMEDIAL ALTERNATIVES TECHNICAL
MEMORANDUM

~Preparation of Draft Development and
Screening of Remedial Alternatives
Technical Memorandum

—EPA Review of Draft Development and
Screening of Remedial Alternatives
Technical Memorandum _

—Preparation of Final Development and
Screening of Remedial Alternatives
Technical Memorandum

—EPA Approval of Final Del'velopment and
Screening of Remedial Alternatives
Technical Memorandum

FIELD INVESTIGATION — TASK Ili: TREATABILITY STUDIES ——= TASK IV: DEVELOPMENTIAND———TASK V: DETAILED ANALYSIS

OF ALTERNATIVES

COMPARATIVE ANALYSIS TECHNICAL
MEMORANDUM

—Preparation of Draft Comparative
Analysis Technical Memorandum

—EPA Review of Draft Comparative
Analysis Technical Memorandum

—Preparation of Final Comparative
Analysis Technical Memorandum

—EPA Approval of Final Comparative
Analysis Technical Memorandum

FEASIBILITY STUDY REPORT

—Preparation of Draft Feasibility
Study Report

~EPA Review of Draft Feasibility
Study Report

—Preparation of final Feasibility
Study Report

—EPA Approval of Final Feasibility
Study Report
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